ENVIRONMENTAL STATUS OF PROJECTS: 9/18/2001

. NEPA . . Permits
Status Agency |Proj. Mgr Project PRMS cDompletmn FWS - Section 7 SHPO - 106 Remarks Checklist Memo Public Corps of Engineers State Agency Contact and
ate Sent Involvement - - — Phone Number
EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Active DC DPW |Atkins DC STP-9999(981) 06/01/00 CE signed by [NA FHWA to do as DC Sediment and Dave Hammers, NPS
Project 1 FHWA part of construction Erosion Control Permit|
5/22/00 required - FHWA sent
to DC on June 20,
2001
Active DC DPW |Atkins DC STP-9999(980) 08/15/00 CE signed by [NA FHWA to do as DC Sediment and Meetings with NCPC and
Project 2 (NHS) FHWA part of construction Erosion Control Permit] CFA on 5/5/00 Meet with
5/22/00 required - FHWA sent KariKari on 5/17/00
to DC on June 20,
2001
Active DC DPW (Dowden DC STP-9999(984) 03/01/01 CE signed by |[NA FHWA to do as DC Sediment and
Project 5 FHWA part of construction Erosion Control Permit|
5/22/00 required - FHWA sent
to DC on June 20,
2001
Active DC DPW |Atkins DC STP-9999(982) 05/01/01 CE signed by [NA FHWA to do as DC Sediment and
Project 3 FHWA part of construction Erosion Control Permit]
5/22/00 required - FHWA sent
to DC on June 20,
2001
Active DC DPW |Atkins DC STP-9999(983) 06/01/01 CE signed by |[NA FHWA to do as DC Sediment and
Project 4 FHWA part of construction Erosion Control Permit|
5/22/00 required - FHWA sent
to DC on June 20,
2001
Active DC DPW |Dowden DC-BH 4000(70) 06/01/01 EFLHD CE Not required. Rehab D St. & E FHWA to do DC Sediment and
signed St. Bridges over I- Erosion Control Permit]
1/25/01 by 395 required - FHWA sent
DC FHWA to DC on June 20,
2001
Active FWS [Matzke FWS-ALL 10(1) 06/01/01 FWStodo |FWS todo. FHWA to do if [FWS to do. 7/5/2000] FWS to obtain FWS received FWS to get all permits
CE. required. permit approval 7/12/01 - Suzanne Baird, Ref. Mgr
Mackay Island rec. 252-429-3100
NCDENR permit on
8/8/01
Active FWS [Matzke FWS-HLD 10(1) 06/01/01 FWS to do FHWA Recon 2 Bridges 7/5/2000] FWS to obtain
CE completed and permit
signed by
FWS 3/5/01
Active FWS [Johnson RRP-MRT 10(1) 06/01/01 FWS CE Complete 7/19/01 FHWA to do if [FWS to do. FWS to obtain all 12/27/2000 Required FL DEP and St. John
complete required. permits. River FL Water Mgmt
7/19/01 Dist. Permits are
required. FLWMD
Permit rec. 6/29/01
Active FWS [Matzke RRP-PRR 10(2) 06/01/01 FHWA CE FHWA Letter mailed |Not Required |FHWA mailed to Unexploded FHWA mailed Not May be required.
signed by to FWS on 3/9/01. SHPO 3/9/01. Req. [Ordinance Sweep appl. in July, 2001 required. |MDE stream
Refuge Mgr |Received Section 7 for add. info rec. on |required and to be Wetland Del. encroachment permit
2/8/01 concurrence dated 4/13/01. Rec. included as part of comp. by FHWA required. Application
4/30/01 5/29/01 Contract consultant mailed July, 2001
Active NCR  |Atkins DE-0014(801) 06/01/01 Final EIS FHWA completed Public Meeting NEPA Comp. Given to KariKari
complete SHPO compliance on [3/14/00 and Final 10/01/95 Meeting on 3/15/01. SWM
04/01/99 5/22/00 Review by NCPC in held 11/15/99 permit needed.
May 3, 2001 Comments rec.
4/25/01
Active NCR  [Shifflet NPS-GWMP 214(1), 06/01/01 NPS to NPS to resolve. S2 NPS to Resolve No permit needed 10/18/2000|NPS to conduct NPS submitted Not FHWA mailed plans to
215(1) prepare EA [and S3 plant and for Alterations of Public Involvement [Joint Permit Appl. required |VA DCR for E&S
animal species Floodplain, Activities Feb 2001. for Control Plan Approval
present Waterway, etc. per Mine Run Branch on 3/23/01
Brian Beucler
Active NCR  |Shifflet PRA-NACC 11(2), 11(3) 06/01/01 NPS CE Completed 3/3/00 NPS SHPO FHWA rec. NWP Not DC Sediment and Betty Janes, NPS
Received Compliance Received #3 & #14 on 3/26. required  |Erosion Control &
5/24/00 5/24/00 2nd rec. 5/24/01. SW Permit received
3rd permit rec 7/01
7/12/01. Exp




ENVIRONMENTAL STATUS OF PROJECTS:

9/18/2001

. NEPA . . Permits
Status | Agency |Proj. Mgr Project PRMS CD:::p'etm" FWS - Section 7 SHPO - 106 Remarks Checks";:tMem Invz:}:,"fem Corps of Engineers State Ag;:z’r":;:ﬁ‘;;"d
EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Active DC DPW |Dowden PLH-GWMP 1A94 07/01/01 FHWA CE FHWA sent letter to  |Acceleration Lane
completed Ethel Eaton, SHPO. |on Bridge over
8/9/01 "No adverse effect" |GWMP
concurrence signed
on 8/24/01.
Active NCR  |Johnson PLH-NACC 504(2), 07/01/01 NPS to NPS to do. Rehab Maine Ave 4/26/2001 DC Sediment Control
505(3), 513(1) prepare CE and Swan Boat PA Permit - FHWA to get
Active SER Atkins NPS NATR 3P9 07/01/01 EIS Complete|Completed under 3P4{NA Not Complete. NPS |City/County permits NO No Permit Not Received 8/24/99 A permit is required for
SOF will resolve. by Park prior to Required - Applied|required crossing the Kansas City
complete 4/00 with 3P4 Southern Railroad
Active SER  |Atkins NPS-NATR 3P13 07/01/01 NPS Complete. Done as Not Complete. NPS No Permit is Wet. Del. ? City/County permits?
Completed |[part of SEIS. will resolve. required?? complete by Amy
April, 2001. Greene
ROD issued Consultants
Active DC DPW (Dowden DC STP-9999(985) 07/14/01 CE signed by |[NA FHWA to do as DC Sediment and
Project 6 FHWA part of construction Erosion Control Permit|
5/22/00 required - FHWA to
get
Active DC DPW |Atkins DCIBC - City Wide Local 08/15/01 FHWA to do DC Sediment &
Streets CE, and Div. Erosion Control Permi]
Office to sign - FHWA to get.
Active DC DPW |Atkins DCIBC - City Wide Local 08/15/01 FHWA CE DC Sediment &
Streets (Wards 3 & 4) received from Erosion Control Permit]
DC-8888(012) DC Division - FHWA to get.
on 8/22/01
Active FWS [Matzke RRP-CTH 10(1) 08/15/01 FWS CE FWS Completed FHWA to do if [FWS to do. FWS to obtain all  [1/5/2001 & 6/28/01 NWP #3 received FHWA will Greg Harper, FWS, 318-992
signed 7/9/01{3/15/01 applicable permits. FEMA & 8/28/01 by letter dated apply for 5261
Floodplain permit 9/4/01 this.
not required.
Active FWS  [Matzke RRP-SAH 10(1), HSN 08/15/01 FWStodo [FWS to do. FHWA to do if [FWS to do. FWS to obtain all 4/27/2001
10(1) for SAH. CE applicable permits.
for HSN
signed 6/4/01
Active FWS Matzke RRP-SBN 10(1) 08/15/01 FWS CE FWS to do. FHWA to do if [FWS to do. FWS to obtain all 4/30/2001
Rec. 8/01 applicable permits.
Active NCR  |Shifflet PRA-ROCR 18(1) 08/15/01 NPS to do NPS to do. Route 501 6/1/2000 Not Required Not required Not DC Sediment Control
CE improvements incl. required  |Permit - Comments
rec. 4/25/01
Approved - NEED TO
PAY FEE & PICK UP
Active SER  |Johnson PRA-ANJO 10(1) 08/15/01 NPS CE Not Required |NPS Complete Mill and Overlay 4/26/2001
Complete Park Entrance Rd
and 2 PA's - NPS to
get all permits.
Active SER  |Atkins PRA-BISO 10(1) 08/15/01 NPS to do Not Required |NPS to do. Leatherwood Rd - 4/27/2001
CE NPS to get all

permits




ENVIRONMENTAL STATUS OF PROJECTS: 9/18/2001
. NEPA . . Permits
Status Agency |Proj. Mgr Project PRMS gomplet"m FWS - Section 7 SHPO - 106 Remarks Checklist Memo Public Corps of Engineers State Agency Contact and
ate Sent Involvement - - — Phone Number
EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Active SER  [Dowden PRA-CANA 13(1), 08/15/01 NPS NPS Complete NPS Completed
205(1) completed 9/6/01
CE 8/17/01
Active VIPWD [Weber VI NH 66(008) 08/15/01 EIS re-eval |Letter mailed to FWS|FHWA comp. [FHWA to do. FHWA to get Public Mtg 10/14/99 Not CzZM
comp. 1/95 [on 7/700 Out for public [Complete. building & Earth NOWV Mtg 2/00, required Consistency
Re-eval #2 comment until Change 4(f) out for Plan Needed,
completed. 10/12/01 comment until public mtg
10/12/01 9/14/01
Active NCR  [Weber NPS-GWMP 1A85 09/01/01 NPS CE Due XXX form signed Move-up for FY00 Not Required Not required
09/15/99 Lead paint is
present
Active NER  |Shifflet PLH-DEWA 10(2) 09/01/01 NPS CE Complete 9/10/01 NPS completed FHWA to get 3/6/2001 If required, NPS to FHWA to get FHWA to [FHWA to get NJ State John Heilferty, NJ DEP 609-
dated 9/10/01 8/30/01 - SHPO Warren County 3/12/2001 do. Permit - NPS has |do. Fresh Water 777-0454 Ms. Jacki
concurred with E&S Control Permit completed wetland Wetlands and Stream Katzmire, NPS, 570-828-
determination of no delineation Encroachment Permit 2439
adverse effect.
Active FS Johnson MO PFH 54-1(1) 09/30/01 FHWA CE MoDOT will FHWA to do if [FS will conduct Recon Douglas Cty FS will obtain COE|
completed coordinate T&E required. cultural resource Rd A409 from SR A permit and MO
8/9/01 Survey. survey. FHWA to to FDR 147 Dept. of NR
obtain SHPO permit, if required.
Compliance
Active NER Johnson PRA-SHIL 502(1) 09/30/01 FHWA EA No endangered Meeting with TN TN erosion control Public notice FHWA submitted May be FHWA submitted FHWA |Woody Harrell,
comp. species. Letter sent SHPO on Jan. 4, and stormwater posted 8/9/01. application on required  |application for TN submit [Superintendent
9/10/01. to FWS on 6/26/01. 2001. Letter to permit is req. Public comment 8/31/01 ARAP on 8/31/01 on Stacy Allen, Historian
FONSI Section 7 completed THPO's mailed period thru 9/10/01 8/31/01
mailed to 7/10/01 by FWS letter| 3/7/01. FHWA
Active NER Shifflet PRA-UPDE 15(2) 09/30/01 Received CE |NPS completed Not Required |NPS obtained 106 Called NPS 10/6/99 & NPS will obtain Not NPS will obtain all Carla Hahn 570-729-8251
from NPS in |endangered mussel clearance from PA 12/21/00 & they 5/2/00 permit required local permits. Coast Guard coordination
Sept. 2001 survey. None found. 7/24/01, awaiting have not started to not required.
clearance by NY obtain any of the
permits.
Active SER Mooney FOOT 8E13 09/30/01 NPS EA Need to check if Bridge #8
Complete SHPO has been
completed by the
NPS
Active SER Atkins NPS NATR 3T6, V5 09/30/01 FHWA EA Not Complete. Letter NPS to resolve 106 |FY01 Move-up Notice of EA FHWA to do. Wet. Delineation City/County permits?
out for public |mailed to FWS on compliance Availability 8/16/01. by FHWA
review thru  [3/1/01 - Resource End of comment consultant.
9/15/01. survey needed. Letter| period 9/15/01 FHWA to do
mailed on 9/10/01 Wetland SOF
Active SER  |Johnson PRA-FOPU 10(1) 09/30/01 Mill and Overlay
Park Entrance Rd
and PA - DESIGN
ONLY PROJECT
Active SER  |Johnson PRA-GUCO 10(1) 09/30/01 NPS NPS to do Not Required |NPS to do Rehabilitation and 4/26/2001 J. Johnson meeting with
completed drainage work on Park on 8/29/01
CE 9/4/01 New Garden Road,
0.7 miles - NPS to
get all permits
Active DC DPW |Dowden DC Sidewalk Project 10/01/01 FHWA to do FHWA to do. Rehab. Sidewalks FHWA to do DC Sediment &
CE, and NPS on Madison and 4th Erosion Control Permi]
to sign St. NCPC and - FHWA to get.
CFA Approval Req.
NPS may do.
Active FWS Matzke ERFO-ALL 10(1) 10/01/01 FHWA to do |FHWA to do FHWA to do if FHWA to obtain all
CE required. necessary permits




ENVIRONMENTAL STATUS OF PROJECTS:

9/18/2001

. NEPA . . Permits
Status Agency |Proj. Mgr Project PRMS gomplet"m FWS - Section 7 SHPO - 106 Remarks Checklist Memo Public Corps of Engineers State Agency Contact and
ate Sent Involvement - - — Phone Number
EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Active FWS  [Johnson ERFO-MRT 10(1) 10/01/01 FHWA to do |FHWA to do FHWA to do if FHWA to obtain all Waiver for Stormwater|
CE applicable necessary permits - may be needed.
Project may be
moved back.
Active FWS [Matzke FWS-HTC 10(1) 10/01/01 FHWA EA for|Bald Eagle Present. |Not Required [Letters mailed to 7/5/2000|Public notice FHWA received FHWA to |An Individual TN Not FHWA to do all NEPA,
public review [No work between THPO's on 3/20/01. posted 4/21/01 - 30 [NWP #3 dated do if Aquatic Resources req. Compliance and Permit
4/20/01. CE |Nov. 15 and Feb. 15. SHPO complete by day comment 4/11/01 for roads required. |Alterations Permit has Work
signed 4/4/01 |FWS to get Section 7 letter dated 7/24/01. period begins. & bridges. Exp. 2 been applied for.
Concurrence. years.
Active NER Weber PRA-CACO 10(1) 10/01/01 FHWA to do |Park will do. Park will do. Filter boxes to be Mtg - 7/29/99 Mtg - [Project is not May not be
EA, and Park placed at inlets. 4/6/00 expected to req.
to sign impact
streams/wetlands
Active NER  |Weber PRA-HOFU 100(1) 10/01/01 FHWA to do |NPS to do. EFLHD and NPS to |State EC/SWM NPS will coordinate [Not Required Not Not Required. William Sanders, Super 610-
EA, and Park do together. No items [permit may be req. work with required 582-8773, x 230 George
to sign anticipated. Need to coord. w/ PennDOT Martin, Facility Manager
county soil conserv.
board. FHWA to do
Active SER  |Atkins PRA-NATR 3N11, 012 10/01/01 FHWA CE  [No effect on NPS SHPO FHWA City/County permits?
Signed by endangered species Compliance Received received
NPS 12/12/00 8/22/01
12/12/00
Active SER  |Atkins PRA-NATR 3Q6, R11 10/01/01 FHWA CE No effect on Completed 1/10/01  [MP 59 to 87 (I-20) Not required FHWA City/County permits?
signed endangered species 2nd SHPO completed mailed
1/10/01. 2nd |anticipated. on 6/6/01 6/26/01
CE signed on
6/16/01
Active VIPWD |Weber VI NH-107(3), 108(1) 10/01/01 CE May be some Right-of-Way Public Mtg 10/14/99 Need to reapply Building Permitand  |CZM Permit to Building Permit & Earth
completed endangered plants Certificate Dated for Individual Floodplain Permit to  |be mailed in Change Permit Received by
under 107(2) [along roadway. 8/31/99 and Received Permit. be mailed in Oct. Oct. 2000. FHWA. for 107 Section
Need to reapply for Need to reapply
Individual Permit for Ind. Permit
Active VIPWD [Weber VI Q-NH-30(30) 10/01/01 Bovani Rd from
Turpentine Bridge
to Turpentine
Center
Active SER  |Shifflet NPS-OCMU 1(1) 11/01/01 FHWA to Letter mailed to FWS NPS 106 Compliance NPS to conduct Not Required Not FHWA to get Railroad
notice EAin [on 3/21/01. FWS Completed 9/30/00 Public Involvement required permit.
October. concurrence received Coordination with Activities
4/25/01. Section 7 THPO is complete.
Complete.
Active SER  |Johnson PRA-CAHA 10(1) 12/13/01 NPS is doing [Complete NA Complete New entrance rd Not Required Not NC Erosion Control
EA and PA for required  |Permit received 11/00
lighthouse Expires 11/03
Active DAR  |Weber NASA 1(2) 01/01/02 Recon 1 bridge
over BW Pkwy
Active DC DPW |Dowden DC-8th Street 01/01/02 FHWA NA FHWA completed DC DPW is doing a Public Mtg 6/13/00, [Not Required Not DC Sediment &
drafted CE - 1/5/01 Signed by DC [traffic study. Need next meeting Nov. required  |Erosion Control Permit
sent to Div. SHPO 1/19/01 info. to finish NEPA. 21, 2000 - FHWA to get.
Office for Prelim. Rec. Due
signature. 4/16/01
Active FWS Matzke RRP-WHR 10(2) 01/01/02 FHWA to do if

applicable




ENVIRONMENTAL STATUS OF PROJECTS: 9/18/2001
. NEPA . . Permits
Status Agency |Proj. Mgr Project PRMS CDompletlon FWS - Section 7 SHPO - 106 Remarks Checklist Memo Public Corps of Engineers State Agency Contact and
ate Sent Involvement - - — Phone Number
EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Active NER Johnson NPS-SHEN 13(1) 01/01/02 Design Only. On
hold until other
SHEN proj. are
comp.
Active NER  |Johnson NPS-SHEN 32(1), 33(1) 01/01/02 Design Only. On
hold until other
SHEN proj. are
comp.
Active SER  |Shifflet PRA-BLRI 2V13, W8 01/01/02 CE signed SHPO - 106 NC Erosion Control City/County permits?
03/5/99 - Concurrence Permit Needed
NPS redoing complete 03/5/99 -
CE - change NPS to redo - change
in Scope in scope
Active SER  |Weber PRA-MACA 15(1) 01/01/02 Mike Johnson
Active VIPWD |Weber VI-NH-70(9) 01/01/02 Reconstruct
Sunshine Mall
Intersection
Active DC DPW [Atkins DC BH-3202(8) 03/01/02 FHWA to do FHWA to do. Design/Build for FHWA to do
CE, and Div. Taylor Street
Office to sign Project
Active DC DPW |Atkins DC -South Capital Street 03/01/02 FHWA to do FHWA to do. Bridge FHWA to do
CE, and Div. Reconstruction
Office to sign
Active FS Johnson MO PFH 51-1(1) 03/01/02 FHWA to do |MoDOT will FHWA to do if [FS will conduct Recon FH 51 from [Need to send Not Required. FHWA to
CE - Prel. coordinate T&E required. cultural resource SRWto SR8 Memo. do if
Eval comp. |Survey. survey. FHWA to required.
3/9/01 obtain SHPO
Compliance
Active NER Atkins PRA-FRSP 13(1), 15(1) 03/01/02 FHWA to NPS to do SHPO EFLHD will obtain COE permit FHWA to Mike Johnson
prepare EA, Clearance VDOT permit to required for Rte 17|do.
NPS to sign place signs on ford site.
ROW
Active SER  |Atkins NPS NATR 3014 03/01/02 FHWA to Not Complete NPS to resolve 106 |Combined with FHWA to do by Wetland ? City/County permits?
prepare EA, compliance NATR 3P13 10/01/99 Delineation by
NPS to sign FHWA consultant
Active VIPWD |Weber VI-NH-30(34) 03/01/02 Turpentine Run
Bridge Approaches,
St. Thomas
Active DC DPW |Dowden DC-BH 3000(39) 04/01/02 EFLHD CE FHWA mailed to Jefferson Drive FHWA to do
signed SHPO on 8/31/01 Bridge over 12th
1/25/01 by Street
DC FHWA
Active FS Weber AR PFH 65-3(5) 04/01/02




ENVIRONMENTAL STATUS OF PROJECTS: 9/18/2001
. NEPA . . Permits
Status Agency |Proj. Mgr Project PRMS Completion FWS - Section 7 SHPO - 106 Remarks Checklist Memo Public Corps of Engineers State Agency Contact and
Date Sent Involvement - - — Phone Number
EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Active FS Johnson NC PFH 10-1(1) 04/01/02 EFLHD CE Biological FHWA to do. Letter |No in-stream work N/A - Trout EFLHD to acquire |Not NC Erosion Control Mr. James Gilpin, FS 828-
completed Assessment and mailed to SHPO or work within 25' of Streams permit NC WRC [required |Permit not needed. 257-4243 Mr. Jay Swain,
4/5/01 Wetland Delineation 1/5/01 "No adverse [stream between to review Less than one acre of NCDOT 828-586-2141
Complete. Letter affect” determination [Nov. 1 and April 15 disturbance.
mailed to FWS 2/01 rec. 3/21/01
Active FWS [Matzke ER-POC 10(1), etc. 04/01/02 FHWA to do. FHWaA to do ERFO repairs of
if applicable. various roads
Active FWS Matzke RRP-CRS 10(2) 04/01/02
Active NER  |Shifflet PLH-NERI 6(1) 04/01/02 NPS CE NPS Complete NPS to Complete Rehab. Cunard 11/15/2000 NPS will FHWA to [FHWA to obtain all Charles Ross, Facility Mgr
signed XXX Form Road PROJECT IS coordinate. do. necessary state 304-465-6507 Mr. John
9/29/00 ON HOLD DUE TO permits. Erosion & Marsh, DSC 303-969-2471
ERFO. Sed. Control, etc.
Active NER  |Shifflet PRA-BLRI 2M18 04/01/02 Twin Tunnel #1 at
MP 344.56
Active SER  |Shifflet PRA-BLRI 2N16 04/01/02
Active SER  |Shifflet PRA-FODO 10(1), 12(1) 04/01/02
Active VIPWD |Weber VI-NH-38(10) 04/01/02 Smith Bay Rd from
Cassi Hill to Surgar
Bay
Active FS Johnson NC PFH 49-1(1) 05/01/02 Recon., 2 bridges
over McLean &
Moccasin Creeks
Active FS Johnson NC PFH 100-1(1) 06/01/02 EFLHD will |FHWA to do under |EFLHD to do [FHWA to do. N/A - Trout EFLHD to acquire |May be NC Erosion Control Robert Walters - Chief
prepare CE [contract Streams permit NC WRC [required |Permit Needed Engineer, AHTD 501-569-
to review 2301
Active FWS Matzke RRP-CRS 10(1) 06/01/02 FHWA to do if Rehab, ditchwork
applicable and add gravel
Active FWS [Matzke RRP-OKF 10(2) 06/01/02 East Entrance Info
Center PA
Active FWS [Matzke RRP-REL 10(1) 06/01/02 FWStodo [FWS to do. FHWA to do. [FWS to do. FWS to obtain all 1/5/2001

permits.




ENVIRONMENTAL STATUS OF PROJECTS: 9/18/2001

. NEPA . . Permits
Status Agency |Proj. Mgr Project PRMS Completion FWS - Section 7 SHPO - 106 Remarks Checklist Memo Public Corps of Engineers State Agency Contact and
Date Sent Involvement - - — Phone Number
EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Active FWS  [Matzke RRP-UOC 10(1) 06/01/02 FHWA to do if
applicable
Active NER Dowden PRA-GEWA 10(1) 06/01/02
Active SER  [Shifflet PRA-FODO 10(1), 12(1) 06/30/02 NPS to do NPS to do SHPO Reconstruct Lock, 10/18/2000 Not Required NPS will  |NPS will coordinate Richarh Hanks,
EA Clearance Wynns Ferry, and do Superintendent 931-232-
Ft. Donelson 5348
National Cemetery
Active VIPWD |Weber VI-NH-9999(nn) 06/30/02 St. Peter Mtn Rd & VI DPW has taken care of
Water Island Rds, all environmental tasks.
St. Thomas
Active DC DPW |Dowden DC 19th Street 07/01/02 DC Sediment &
Erosion Control Permit]
- FHWA to get.
Active DC DPW |Dowden DC-Traffic Safety Project 07/01/02 FHWA to do FHWA to do. 7 locations FHWA to do DC Sediment &
1&2 CE, and Div. Erosion Control Permi]
Office to sign - FHWA to get.
Active DC DPW |Dowden DC-Traffic Safety Project 07/01/02 FHWA to do FHWA to do. 7 locations FHWA to do DC Sediment &
3&4 CE, and Div. Erosion Control Permit]
Office to sign - FHWA to get.
Active DC DPW |Dowden PLH-DC-14th Street 07/01/02 DC Sediment &
Bridge Project 2 Erosion Control Permit]
- FHWA to get.
Active DC DPW (Dowden PLH-GWMP 1A96 07/01/02 FHWA to do Ramp DC Sediment &
CE, and Div. improvements Erosion Control Permit|
Office to sign GWMP and 1-395 - FHWA to get.
Active DC DPW |Dowden PLH-GWMP 1A97 07/01/02 FHWA to do Intersection DC Sediment &
CE, and Div. improvements Erosion Control Permi]
Office to sign - FHWA to get.
Active FS Johnson NC PLH/STP 215-1(2) 07/01/02
Active NCR  |Johnson PLH/PRA-NACC 502(4), 07/01/02 Maine Ave. FHWA to get DC Sed
503(3) & Eros. Control Plan
Approval
Active NCR PLH/PRA-NACC 502(6) 07/01/02 Rehab Ohio Drive/
Constitution Ave.




ENVIRONMENTAL STATUS OF PROJECTS: 9/18/2001
. NEPA . . Permits
Status Agency |Proj. Mgr Project PRMS Completion FWS - Section 7 SHPO - 106 Remarks Checklist Memo Public Corps of Engineers State Agency Contact and
Date Sent Involvement - - — Phone Number
EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Active NCR  |Johnson PLH-NACC 502(5) 07/01/02 Rehab Ohio Drive DC Sediment Control Dave Hammers, NPS
Permit - FHWA to get
Active NCR  |Shifflet PRA-ROCR 3A4 07/01/02
Active NER Johnson PRA-SHIL 502(2) 07/01/02 FHWA to do |FHWA to do FHWA to do COE to be FHWA to do as Required for Dill Woody Harrell,
EA cooperating agency part of EA Branch Superintendent
Stacy Allen, Historian
Active SER  |Atkins PRA-BISO 15(1) 07/01/02
Active SER  |Shifflet PRA-BLRI 2F22 07/01/02
Active SER  |Atkins PRA-NATR 3X5 07/01/02 NPS ROD Not Complete Not Complete, New construction of Required - FHWA [required City/County permits?
Complete several sites present, [3X Section to do. FHWA to
SOF arch invest. needed do
complete
Active VIPWD |Weber VI NH 9999(68) 07/01/02 St. Croix Heritage
Trail
Active VIPWD [Weber VI NH-75-1(3) 07/01/02
Active VIPWD |Weber VI NH-9999(yy) 07/01/02 Islandwide Paving
on St. John
Active VI PWD [Weber VI NH-9999(zz) 07/01/02 Islandwide Paving
on St. Croix
Active VIPWD [Weber VI Q-NH-E(8) 07/01/02 Sunday Market
Square
Active SER  |Atkins NPS-NATR 3P10 07/31/02 EIS Complete|Not Complete Not Complete. New, paving No Permit is ? City/County permits?
SOF? parkway from I-55 required??
to I-20
Active SER PRA-WRBR 10(2) 08/01/02 NPS will NPS will do. Reconstruct Visitor 8/28/2001 NC DENR permit is
prepare CE Center Access required. FHWA to
Road and PA. get.
Construct new fee
kiosk




ENVIRONMENTAL STATUS OF PROJECTS:

9/18/2001

. NEPA . . Permits
Status Agency |Proj. Mgr Project PRMS CD:f;p'etm" FWS - Section 7 SHPO - 106 Remarks Checks";:tMem ,nvznl:,';em Corps of Engineers State Ag;:z‘,’: ;:ﬁf;:"d
EIS/EA/ICE Concurrence Concurrence Nationwide Individual NPDES State 401 CZM TVA
Active DC DPW (Dowden DC STP-4000(76) 09/01/02 Rehab. Q Street DC Sediment &
from 14th Street to Erosion Control Permit]
RI Avenue - FHWA to get.
Active DC DPW |Dowden DC-Broad Branch 09/01/02 Rehab. One bridge
and Broad Branch
Rd form Beach Dr.
to Linnean
Active FS Johnson NC PFH 101-1(1) 09/01/02 FHWA to Replace bridge #99
prepare CE over Panther Creek
Active FS Johnson NC PFH 102-1(1) 09/01/02 FHWA to Replace structures
prepare CE #79 and #80 over
Caney Creek
Active NCR  |Shifflet NPS-GWMP 1A79 09/01/02 NPS to NPS to complete. Lead paint on steel Not Required Not required FHWA to |Arlington, VA Erosion
prepare CE beams underneath do. & Sed. Control Permit
bridge FHWA to do.
Active NCR  |Weber NPS-GWMP 1A80 09/01/02 NPS CE to NPS to Resolve Clean\Paint, Bridge Not Required Not required
be prepared over Glebe Road
Active NCR PRA-GWMP 100A28 09/01/02 Smoothride Clara
Barton Parkway
Active NER  |Shifflet PRA-ASIS 11(1) 09/01/02 FHWA to do |NPS will do NPS- No historic Coast Guard Permit FHWA to do Expect < [FHWA to do Ron Ross, NPS 410-641-
CE, signed structures present. may be required for 5 acres 1443, x. 236 Chris Finlay,
by NPS work in the channel. disturb. NPS 410-641-1443, x. 242
Active DC DPW (Dowden DC BR-3307(009) 09/30/02 Rehab Bridge, DC Sediment &
Southern Ave. Erosion Control Permit]
Bridge No. 70 over - FHWA to get.
Suitland Pkwy
Active DC DPW |Dowden DC STP-8888(002) 09/30/02 Streetscape DC Sediment &
Improv. To CBD (5 Erosion Control Permit]
intersections) - FHWA to get.
Active FS Mooney MS PFH 40-1(5) 09/30/02 FHWA CE Bridge??
signed
08/07/90
Active NER  |Shifflet PLH-NERI 6(2), 14(1) 09/30/02 FHWA to do |FHWA to prepare No historic resources |Finishing Cunard
EA Resource Survey and anticipated - NPS to |Rd, reconstruction
obtain T&E complete of Glade Creek
Clearance Road
Active NER  |Shifflet PLH-NERI 8(1) 09/30/02 FHWA to do |FHWA to prepare No historic resources |Glade Creek Rd,
EA Resource Survey and anticipated - NPS to  [Brooklyn Rd

obtain T&E
Clearance

complete




ENVIRONMENTAL STATUS OF PROJECTS: 9/18/2001
. NEPA . . Permits
Status Agency |Proj. Mgr Project PRMS Completion FWS - Section 7 SHPO - 106 Remarks Checklist Memo Public Corps of Engineers State Agency Contact and
Date Sent Involvement - - — Phone Number
EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Active NER Mooney PRA-ACAD 102(1) 09/30/02 FHWA to do |NPS to do resource Mr. Jim Vekasi, NPS |Erosion & Sed. EFLHD to acquire Not Consultation with Judy Connery, NPS
CE/EA, NPS [survey. EFLHD to will prepare 106 Control Permit req. permit. Streams required  |Maine DEP required. 207-288-5463
to sign get ME Inland compliance. Items |from ME DEP. and Wetlands EFLHD to acquire Jim Vekasi, NPS
Fishers & Wildlife are eligible. SWM permit may present. permit. Work may be 207-288-4646
Permit. also be needed. in a Floodplain.
Active NER  |Johnson PRA-FIIS 100(1) 09/30/02 Rehab West End
Road
Active SER  |Weber PRA-GRSM 3B18, 17A3 09/30/02 FHWA to Sue McGill and NPS will complete.  |Laurel Creek and FHWA to get May be A TN Erosion & FHWA
prepare CE, [Imelda Wegwerth will Tremont Road required. [Sediment Control to get.
NPS to sign [coordinate Permit is required.
Active SER  |Weber PRA-MACA 14(1) 09/30/02 NPS to NPS to complete Reconstruct Not Required Not required Not Not required
prepare CE Stephen Kovar and  [roadway into required
Bob Ward contacts. |Environmental
Institute
Active VIPWD |Weber VI NH-9999(88) 09/30/02 Recon. 2 retaining
walls on Crown
Mtn.
Active DC DPW |Dowden DC- Vibration Abat 10/01/02 FHWA to do FHWA to do. Correct noise at FHWA to do DC Sediment &
Project CE, and Div. Western Ave from Erosion Control Permi]
Office to sign River Rd to Mass - FHWA to get.
Ave
Active DC DPW |Dowden DC-Landscaping Project 10/01/02 FHWA to do FHWA to do. FHWA to do DC Sediment &
2 CE, and Div. Erosion Control Permit]
Office to sign - FHWA to get.
Active FS Johnson NC PFH 60-1(1,2) 10/01/02 Recon. 2 Bridges
on NC Route 1331
Active FWS Matzke RRP-LOP 10(?) 10/01/02 Lake Long Road
Active NCR  |Johnson PRA-GWMP 11(2) 10/01/02 NPS will NPS will do. NPS will do. DC Sediment &
complete CE Erosion Control Permi
- FHWA to get.
Active NCR Matzke PRA-GWMP 1A93 10/01/02 Rehab. Interchange
@ Rte 123 & CIA
Active NCR Shifflet PRA-NACC 11(4) 10/01/02 Rehab. Ohio Dr. &
Old Constitution
Ave.
Active NCR PRA-NACC 11(5) 10/01/02 Inlet Bridge




ENVIRONMENTAL STATUS OF PROJECTS: 9/18/2001
. NEPA . . Permits
Status Agency |Proj. Mgr Project PRMS Completion FWS - Section 7 SHPO - 106 Remarks Checklist Memo Public Corps of Engineers State Agency Contact and
Date Sent Involvement - - — Phone Number
EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Active NCR PRA-NACC 12(2) 10/01/02 Outlet Bridge
Active NER  |Shifflet PLH-NERI 4(1) 10/01/02 FHWA to do |FHWA to prepare No historic resources |Turkey Spur Road FHWA to [State Erosion &
EA Resource Survey and anticipated - NPS to get if more [Sediment Control
obtain T&E complete than 3 Permit required.
Clearance acres. FHWA to get.
Active NER Johnson NPS-SHEN 34(2), 35(1) 10/01/02 Rehab. Big Mtn
Concession Area |l
Active NER Shifflet PRA-ASIS 10(?) 10/01/02 Rehab. Park
Entrance Road/
Fee Station
Active SER  |Atkins PRA-NATR 1J15, 2A15 10/01/02 NPS CE Due
12/28/99
Active SER  |Atkins PRA-NATR 3Q7 10/01/02 Rehab. Sect. 3Q,
Phase 3
Active VIPWD |Weber VI NH -9999(aa) 10/01/02 Islandwide paving
on St. Thomas
Active VIPWD |Weber VI NH -9999(bb) 10/01/02 Islandwide Paving
on St. John
Active VIPWD |Weber VI NH-9999(cc) 10/01/02 Islandwide Paving
on St. Croix
Active NCR  [Shifflet PRA-CHOH 102(1) 12/01/02 FHWA to FHWA to do. Not Required |NPS to complete? No A/E hired yet. NPS or FHWA to MDE and DNR
prepare EA do?? Permits may be
by 12/31/01 required. FHWA to
do.
Active SER Weber PRA-MACA 10A3, 15(1) 12/01/02 Park will do. Park will do, No items Not Required Not required Not Required Stephen Kovar, Bob Ward,
eligible NPS
Active FWS [Matzke RRP-CRS 10(3) 01/01/03 Phase 2 Area 5
Roads
Active VIPWD |Weber VI NH-792(1) 02/01/03 EFLHD EA |Letter mailed to FWS Project is EA only Public Mtg 3/99 Rod Platzky, VI PWD

Due 01/25/00

on 7/700

and due to be
completed 07/01/00




ENVIRONMENTAL STATUS OF PROJECTS:

9/18/2001

. NEPA . . Permits
Status Agency |Proj. Mgr Project PRMS Completion FWS - Section 7 SHPO - 106 Remarks Checklist Memo Public Corps of Engineers State Agency Contact and
Date Sent Involvement - - — Phone Number
EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Active NCR Shifflet PRA-ROCR 3A5, 204(1) 03/01/03 NPS to NPS will do NA NPS to do. NPS will obtain all May be required. Not Not Required. Dave Hammers, NPS
prepare CE permits. required
Active DC DPW |Dowden DC STP/BH- 04/01/03 FHWA to do SHPO clearance rec. |Reconstruct 29th, FHWA to do as FHWA to do if DC Sediment & Submission to Georgetown
9999(456,457) CE, and Div. 10/1/99. MOA signed.|30th, 31st, part of construction [required. Erosion Control Permit] Board and CFA required.
Office to sign Wisconsin Bridge is  |Wisconsin Ave, and - FHWA to get.
on list, others Jefferson St bridges
contribute to C&0 over C&0 Canal.
Active FWS [Matzke RRP-SOC 10(1) 04/01/03 EA needed? FHWA to do if Vermont
applicable
Active SER  |Atkins PRA NATR 1J15, 2A15 04/01/03 CE? SOF?  |Not Complete Not Complete. ? ?
Active SER  [Shifflet PRA-BLRI 1N18 04/01/03
Active SER  [Shifflet PRA-BLRI 2M21, N15 04/01/03 Rehab. Paved
Waterways
Active SER  [Shifflet PRA-BLRI 2Y11 04/01/03 Rehab. Lickstone &
Bunches Bald
Tunnels
Active SER  |Weber PRA-CHCH 100(1), 04/01/03 Rehab. Alex
103(1), 105(1) Viniard, Vittetoe-
Chick, & Jay Mill
Rds
Active SER  |Weber PRA-VIIS 100(2) 04/01/03 Rehab. North Shore|
Road
Active NCR  |Johnson PRA-NACC 25(1) 07/01/03 Lincoln Circle
Active NER Shifflet PRA-DEWA 14(5) 07/01/03 NPS EA/EIS NA DSC to do. Project Moved to
due 04/01/99 FY02
Active NER  |Shifflet PRA-DEWA 14(6) 07/01/03 NPS will write|NPS will do NPS will resolve. PennDOT and local Trout Streams EFLHD to obtain |EFLHD to |EFLHD to acquire if Mr. Bob Kirby, Asst.
EA Township Permits present - no permit and Wet. |acquire required. Monroe & Superintendent, 570-588-
required for constr. nationwide Delin. permit Pike County Permits 2418
signs. permits.
Active SER  |Weber PRA-GRSM 1B17 07/01/03 FHWA to do |Sue McGill and FHWA to do with Rehab. Newfound FHWA to get for NC DENR Permit FHWA
CE for most  [Imelda Wegwerth will assistance from NPS [Gap Rd - Phase | triple box culvert required for Erosion to get.
work. EA for |coordinate extension and Sediment Control.
work at
Towstring




ENVIRONMENTAL STATUS OF PROJECTS:

9/18/2001

. NEPA . . Permits
Status | Agency |Proj. Mgr Project PRMS CD:::p'etm" FWS - Section 7 SHPO - 106 Remarks Checks";:tMem Invz:,be',"fem Corps of Engineers State Ag;:z’r":;:ﬁ‘;;"d
EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Active SER Atkins PRA-NATR 3X6 07/01/03 NPS ROD Not Complete Not Complete. New construction of ? ? ?
Complete 3X Section, Final
SOF Phase
complete
Active SER  |Weber PRA-GRSM 7A1 09/30/03 FHWA to FHWA to do. Imelda FHWA to do. Imelda FHWA if required. FHWA to Imelda Wegwerth 865-436-
prepare EA, [Wegwerth is contact. Wegwerth is contact. do. 1302
NPS to sign
Active FS Johnson NC PLH 215-1(1) 10/01/03 State may do Project on hold. October 25, 1999
EIS instead State has made it a Resource Meeting
of EA - FY02 FYO02 project.
Active FWS  [Matzke RRP-LAP 10(1) 10/01/03
Active FWS [Matzke RRP-MSH 10(2) 10/01/03
Active FWS  [Matzke RRP-PRR 10(3) 10/01/03
Active NCR PRA/PLH-NACC 10(1) 10/01/03 Rehab. 1.4 km of
Constitution
Avenue
Active SER Mooney FOQOT 8B2 10/01/03 New, 7.4 km
Pittman Ctr to
Webb Mtn.
Active SER  [Shifflet PRA-BLRI 1M19 10/01/03 Rehab. Glade
Creek Bridge
Active SER  [Shifflet PRA-BLRI 2G12 10/01/03 Rehab. Sims Creek
Bridge
Active SER  [Shifflet PRA-BLRI 2L12, P15 10/01/03 Rehab Little Swiss
& Craggy Pinnacle
Tunnels
Active SER  [Shifflet PRA-BLRI 2P14 10/01/03 Rehab. Roadway
Section 2P
Active SER PRA-CUGA 10(1) 10/01/03 Recon Skyland

Road (4R)




ENVIRONMENTAL STATUS OF PROJECTS:

9/18/2001

. NEPA . . Permits
Status | Agency |Proj. Mgr Project PRMS CD:zp'etm" FWS - Section 7 SHPO - 106 Remarks Checks";:tMem Invz:}:,"fem Corps of Engineers State Ag;:z‘:‘:;:ﬁ‘;;"d
EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Active SER Mooney PRA-FOOT 8E8 10/01/03 EA complete Complete Needed
04/99
Active SER PRA-NATR 3N11, 012 10/01/03 Rehab. Parkway City/County permits?
MP 111 to 135
Active NCR  |Johnson NPS-GWMP 212(1), 04/01/04 NPS CE Due NPS to Resolve State erosion
213(1) 03/22/01 control permit with
VDCR is required.
Active DC DPW |Dowden DC-L'Enfant 08/01/04 L'Enfant DC Sediment &
Promenade Erosion Control Permit]
- FHWA to get.
Active SER Atkins NATR 3P15 DSC to Not Complete Not Complete. FHWA to obtain all Wetland ? Environment Tasks
complete necessary permits Delineation by Complete
SEIS by DSC by 11/30/98?
8/20/99
Done SER  |Weber PRA-GRSM 1A23, B16 07/01/01 EA complete {FWS concurrence Mtg with TN SHPO 2 Mtgs - 2/99 2 Not Required Not Imelda Wegwerth, NPS
FONSI received 4/4/01 for Jan. 4, 2001 Letter Mtgs - 3/00 req. 865-436-1302
signed determination of "not mailed to THPO
7/12/01 likely to adversely 3/01/01. MOA signed
affect" T&E species by SHPO 6/20/01
Done SER Weber GRSM 1A27, B18 06/15/01 FHWA CE NPS completed Not Required Not
(Guardrail Project) signed by SHPO concurrence Required.
NPS 4/9/01 of "no adverse effect"
received 3/1/01
Done FS Weber AR PFH 65-3(4) 06/01/01 EA & FONSI |Complete - No T&E Clearance complete. FHWA received |FHWA Received |FHWA Received 12/00
Complete will be impacted by Some additional field NWP #14 in Permit 12/00 received.
04/23/98 construction work required as a August, 2000.
permit condition.
Done SER Mooney PRA-KEMO 10(1) 06/01/01 NPS issued NPS will issue a XXX |Rehab roadways 3/12/2001 Not Required Not John Cissell, NPS
CEon required 770-318-1524
3/20/01
Done SER  |Shifflet PRA-BLRI 211 06/01/01 NPS CE Complete Complete Not Required NC DENR Permit Kevin Ziemba, NPS 828-
Complete received 11/00 765-9266
9/29/00
Done SER  |Weber PRA-GRSM 1A24 06/01/01 FHWA CE  |FHWA received NPS Completed COE issued NWP Not FHWA received TN FHWA |See NATR 1H10 for
signed by concurrence on 6/11/01 as part of CE #13 &#33 on required  |ARAP Permit 6/6/01 Rec. |[reference Mr. Larry
NPS on 4/4/01 Package March 13, 2001 4/16/01|Hartman 423-436-1245
6/11/01
Done NER |Corrado ACAD ITS 05/01/01 NPS NPS received No SAIC to complete all
Completed Adverse Effect environmental compliance
CE 3/15/01 Determination from items and obtain all permits.
SHPO 3/15/01.
Done SER Mooney NPS-DRTO 1(1) 05/01/01 EFLHD CE - NPS completed Rehab. Dock and 9/30/2000 Corps Permit FL DEP and FL Mgmt FHWA to get all permits.
received w/ 3/5/01 other work @ Ft. application mailed Dist. applications
NPS sign. Jefferson in March, 2001 mailed in March,
3/5/01 2001. Permits

received in May.
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